



DRAFT · DECISION AND AUTHORIZATION DOCUMENT

Integrated AI Banking Implementation Ecosystem

A gated, human-accountable programme for customer service, employee productivity, lending support and fraud-investigation assistance at Pole Trust Bank, the synthetic Canadian classroom case supplied in the capstone package.

CHARTER STATUS

**DRAFT —
PENDING
APPROVAL**

CAPEX CEILING

USD 11.5M

FIVE-YEAR TCO

USD 27.5M

ROADMAP

24 months

CONTROL

Document ownership and authority

Organization / case	Pole Trust Bank · Synthetic Canadian instructional dataset
Project sponsor	Sheikh Moeen Akhtar
Project manager	Project Manager · assignee pending before authorization
Approval state	Proposal only; no delivery or spending authority until Section 6 is completed

ELEMENT 1

Purpose and measurable objectives

Purpose. Establish a governed AI foundation and sequence four high-value use cases to improve service, productivity, lending quality and fraud operations while retaining human accountability and regulatory control.

OUTCOME	MEASURE AT STEADY STATE	VALIDATION OWNER
Customer service	Reduce repetitive customer inquiries by 35%	Head of Contact Centre
Employee productivity	Reduce internal report-preparation time by 30%	Chief Operating Officer
Lending quality	Reduce lending documentation rework by 35%	Head of Lending Operations
Fraud operations	Reduce fraud false positives by 25% in pilot scope	Head of Fraud Operations
Adoption and control	AI adoption above 60% in target user groups; zero critical compliance breaches during pilots	Change Lead / Chief Risk Officer
Investment value	Positive NPV within the five-year planning horizon after Finance validation	Chief Financial Officer



ELEMENT 2

High-level scope

In scope

- Enterprise AI governance, secure platform, model controls and reusable integration patterns.
- Employee knowledge copilot with approved-source retrieval and access controls.
- Customer digital assistant with consent, disclosure and human hand-off.
- Lending decision support with explainability, fairness testing and human approval.
- Fraud-investigator assistance with analyst review before customer-impacting action.
- Data readiness, training, change adoption, benefits baselines and stage-gate evidence.

Explicitly out of scope

- Autonomous credit approval, decline or limit changes.
- Unsupervised financial advice or customer commitments.
- Automatic account blocking without authorized human review.
- Wholesale core-banking replacement.
- Enterprise scale-up before security, risk, value and adoption gates pass.
- Detailed WBS, backlog or procurement commitments before charter approval.

ELEMENT 3A

Major milestones and decision gates

TIMING	MILESTONE / DELIVERABLE	EXIT DECISION
Months 1–2	Initiation; confirm owners, baselines, funding model and business case	Charter / funding approval
Months 3–4	Governance, security architecture, data controls and platform foundation	Architecture and risk gate
Months 5–7	Employee copilot MVP and controlled pilot	Value, safety and adoption gate
Months 8–11	Customer assistant MVP and controlled pilot	Consent, service and conduct gate
Months 12–15	Lending-support MVP and shadow-mode validation	Fairness and credit-risk gate
Months 16–18	Fraud-investigator assistant and analyst pilot	Fraud efficacy and customer-impact gate
Months 19–24	Approved scaling, operating-model transition and benefits handover	Operational acceptance / closure

Gate principle: every use case must earn the right to scale. Failure to meet a control, value or adoption threshold triggers remediation, pause or termination rather than automatic continuation.



ELEMENT 3B

Budget envelope and release control

FINANCIAL BOUNDARY	DRAFT PLANNING VALUE	AUTHORIZATION MEANING
CAPEX ceiling	USD 11.5M	Programme build envelope; subject to stage-gated release
Annual run-rate OPEX	USD 3.2M	Planning estimate after implementation
Five-year OPEX	USD 16.0M	Five annual periods used in the business-case model
Five-year TCO ceiling	USD 27.5M	CAPEX plus five-year OPEX; not an immediate spending release
Initial funding release	Not yet authorized	Amount must be entered and signed in Section 6

ELEMENT 4

Top risks and planned responses

PRIORITY RISK	CORE RESPONSE	PROVISIONAL OWNER
Programme complexity	Modular releases, dependency control and stage-gate stop rights	Project Sponsor / Project Manager
Integration and data quality	API discovery, data profiling, lineage and quality thresholds before build	CIO / Data Owner
Privacy, security and regulation	Impact assessments, least privilege, logging, testing and human accountability	CRO / CISO
Error, bias or overreliance	Approved-source retrieval, confidence rules, fairness tests and human review	Model Risk Owner
Low adoption / overstated value	Workflow-led change, training, baselines and Finance-controlled attribution	Change Lead / CFO

ASSUMPTIONS

Conditions to validate before approval

- Project sponsorship by Sheikh Moeen Akhtar, accountable delivery leadership and gated funding will remain available.
- Required systems expose viable interfaces and sufficient, lawful, representative data.
- Risk, Legal, Privacy, Security and Compliance will support controlled pilots when evidence thresholds are met.
- Business owners will provide subject-matter capacity, operational baselines and benefits accountability.
- Finance will validate timing, discount rate, attribution, sensitivity and cash-flow assumptions before investment approval.



ELEMENT 5

Project manager authority and accountability

Authority is inactive. The sponsor must name the project manager and complete the boundaries below. Until then, this charter remains a recommendation and confers no authority to spend, procure, staff or direct operational change.

AUTHORITY FIELD	REQUIRED APPROVAL ENTRY
Project sponsor	Sheikh Moeen Akhtar
Project manager	Project Manager · individual assignee: _____
PM decision rights	Staffing, procurement, budget-variance and change-control limits: _____
Stage-gate authority	Committee, quorum and approve / pause / terminate rights: _____
Escalation threshold	Cost, schedule, risk and scope thresholds requiring sponsor action: _____
Financial authority	Initial release and delegated approval limit: _____

ELEMENT 6

Approval and sign-off

Approval confirms strategic alignment, accountable designations, stated boundaries and the authorized release below. Without an assigned Project Manager, completed authority fields, dates and signatures, this document is not a mandate to execute.

Authorized initial release

USD _____

Approved CAPEX ceiling

USD _____ (proposed 11.5M)

Approved five-year TCO ceiling

USD _____ (proposed 27.5M)

Effective date

Project Sponsor — Sheikh Moeen Akhtar

Signature · Date

Chief Financial Officer

Name · Signature · Date

Chief Risk Officer

Name · Signature · Date

Chief Information Officer

Name · Signature · Date

Project Manager — acceptance

Name · Signature · Date

Additional required approver

Name · Role · Signature · Date

Record integrity: the interactive reviewer console records a useful browser-based review trail, but it is not a cryptographic signature and does not replace this formal authorization.