



SPONSOR REVIEW RESPONSE

NED University of Engineering & Technology

Generative AI in Business, Leadership, and Decision-Making

Document: PTB-REVIEW-001

Version: 1.0

Date: 31 July 2026

Status: Resubmitted for Sponsor Review

Assignment Alignment & Requirements Traceability

A source-locked response documenting how the Pole Trust Bank selection analysis and four-page Project Charter were reconciled with the supplied BC/FS package, charter reference and sponsor feedback.

PREPARED BY

Salman Zaman

PROJECT SPONSOR

Sheikh Moeen Akhtar

PRIMARY ARTIFACTS

2 documents

CHARTER PRINT LENGTH

4 A4 pages

Review Trigger

Sponsor feedback: the earlier report was well designed, but its connection to the assignment requirements was difficult to establish and required content appeared to be missing.

Super-Concise Response

Suggested subject: Revised Capstone Submission — Assignment Alignment and Gap Resolution

Following your feedback, I reworked the submission to align directly with the supplied assignment. The revised report now uses the assigned Pole Trust Bank scenario, compares all five BC/FS options using the exact weighted criteria, documents the required assumptions, risks, stakeholders and trade-offs, and fully reconciles the financial analysis. The Project Charter has been rebuilt around the six prescribed elements and prints as exactly four pages. Sheikh Moeen Akhtar is identified as Project Sponsor, while all other parties are shown by designation only. The charter remains Draft pending the Project Manager assignment, authority limits, funding release and signatures.

Executive Review-Response Matrix

Principal Concern	Resolution	Evidence in Revised Submission	Status
Connection to the assignment	Restored the assigned synthetic Pole Trust Bank scenario and identified the supplied DOCX/JPEG as controlling sources.	Source, Scenario & Decision Status	Resolved
Five-project comparison	Assessed all five BC/FS pairs using the exact seven criteria and weights.	Five-Option Weighted Assessment	Resolved
Selection evidence	Added scoring formula, ranking, comparative financials, trade-offs, assumptions, risks and fallback judgment.	Method, Matrix and Trade-offs	Resolved
Selected BC content	Added Pair 5 problem, solution, market context, stakeholders, outcomes, assumptions and dependencies.	Pair 5 Business Case Summary	Resolved
Feasibility evidence	Completed technical, operational, economic, schedule and compliance analysis with validation gates.	Feasibility Findings	Resolved
Methodology integration	Explained Waterfall authorization/phase gates and Agile MVP delivery within approved phases.	PMI Waterfall + Agile Operating Model	Resolved
Financial consistency	Reconciled all source figures and separated CAPEX, annual OPEX, five-year OPEX, TCO, NPV and illustrative payback.	Financial Reconciliation	Resolved
Charter requirements	Mapped the charter to all six required elements and created an exact four-page A4 output.	Draft Project Charter and PDF	Resolved
Sponsor and authorities	Named Sheikh Moeen Akhtar as Project Sponsor; all other parties are stated by designation/function only.	Charter Control, Authority and Approval	Resolved
Execution authorization	Retained Draft status and separated review endorsement from authority, funding and signatures.	Authority & Sign-Off	External approvals pending

Source-of-Truth Hierarchy

BC/FS requirements and figures

AI Banking Capstone BC/FS Package for Students.docx

Charter structure and length

Project Charter — Key Elements.jpeg

Primary integrated submission

Pole Trust Bank — Integrated AI Ecosystem.html

Four-page charter

Pole Trust Bank — Project Charter — 4 Pages.pdf

ID	CONTENT-LEVEL GAP	CORRECTION APPLIED	VERIFICATION / ALIGNMENT
TR-01	Earlier Al Rajhi/Saudi adaptation did not match the assigned case.	Reinstated Pole Trust Bank, Toronto, Canada throughout both documents.	Matches the DOCX synthetic organization.
TR-02	Unsupported real-bank facts and economics reduced traceability.	Removed real-bank narrative and labelled all case facts as synthetic classroom data.	No unsupported institutional claims remain.
TR-03	Controlling sources and decision requirement were unclear.	Named the DOCX/JPEG sources and restated the one-project priority decision.	Directly connects the submission to the Student Brief.
TR-04	Only Pair 5 was previously assessed.	Added all five BC/FS options to a single comparative decision model.	Five of five options evaluated.
TR-05	Required weights and calculation method were absent.	Used the exact seven weights and defined rating + 5 × weight.	All 35 weighted cells recalculate correctly.
TR-06	Selection totals and ranking were unsupported.	Added complete ratings, weighted points, totals and ranks.	Pair 5: 92; Pair 1: 80; Pairs 2/3: 73; Pair 4: 72.
TR-07	All-option financial comparison was missing.	Added CAPEX, OPEX, TCO, NPV, ROI horizon and schedule for every pair.	Every financial row matches the DOCX.
TR-08	Alternative strengths, limitations and sensitivities were incomplete.	Added a five-option executive trade-off table.	Supports balanced selection rather than score-only judgment.
TR-09	Option-level assumptions and risks were insufficiently visible.	Added a source-based assumption and principal-risk cross-check for all five pairs.	Closes the analysis-instruction requirement.
TR-10	Recommendation was not fully defended against alternatives.	Explained the Pair 5 selection gap and identified Pair 1 fallback/Pair 3 financial alternative.	Concise, comparative executive recommendation.
TR-11	Pair 5 problem and rationale were not sufficiently tied to the source.	Restated fragmented AI experiments, service cost, lending delay, fraud workload and employee-practice problems.	Matches Pair 5 Business Case.
TR-12	Selected solution sequence was incomplete.	Documented governance foundation, internal copilot, assistant, lending support and fraud assist.	Matches the Pair 5 phased solution.
TR-13	Market/operating context was missing.	Added the source customer, employee, branch, market, survey, demand-growth and workflow estimates.	Restores Pair 5 Market Analysis.
TR-14	Explicit stakeholder analysis was missing.	Added sponsor, steering and all supplied executive/business/customer/vendor designations.	Uses titles/functions; no unsupported names.
TR-15	Pair 5 assumptions were distributed or absent.	Consolidated sponsorship, phased funding, APIs, pilot support and methodology assumptions.	All five source assumptions represented.
TR-16	Pair 5 dependencies were incomplete.	Added governance, architecture, vendor, classification, security, owner and change/training dependencies.	All seven source dependency areas represented.
TR-17	Success measures differed between screen and print.	Standardized all six objective groups to the DOCX wording.	35%, 30%, 35%, 25%, >60%, zero breaches and positive five-year NPV.
TR-18	Architecture and governance were not fully connected.	Added platform, APIs, data controls, AI PMO, Agile squads and stage-gate oversight.	Matches Pair 5 architecture.
TR-19	Waterfall–Agile integration was only implicit.	Defined Waterfall authorization/gates and Agile sprint delivery within approved phases.	Directly addresses the methodology rubric.
TR-20	Technical feasibility evidence was dispersed.	Added architecture, APIs, data, integration, security and vendor validation gates.	Covers technical feasibility.
TR-21	Operational feasibility lacked readiness/accountability detail.	Added AI PMO, product ownership, training, stewardship, capacity and adoption baselines.	Covers operational feasibility.
TR-22	Economic and schedule feasibility needed validation conditions.	Added benefits ownership/attribution gates and the 24-month critical path.	Covers economic and schedule feasibility.
TR-23	Canadian compliance analysis was too generic.	Added OSFI/EDGE, PIPEDA, FCAC and FINTRAC validation areas.	Explicitly labelled as validation—not legal conclusions.
TR-24	Autonomous high-risk uses were not prominent enough.	Excluded autonomous credit approval, unsupervised advice and automatic blocking/freezing.	Matches source compliance notes.

ID	CONTENT-LEVEL GAP	CORRECTION APPLIED	VERIFICATION / ALIGNMENT
TR-25	\$11.5M was presented without sufficient authorization context.	Defined it as implementation CAPEX only.	Prevents confusion with lifecycle cost.
TR-26	OPEX and TCO were insufficiently reconciled.	Defined \$3.2M annual OPEX, \$16.0M five-year OPEX and \$27.5M TCO.	$\$11.5\text{M} + (\$3.2\text{M} \times 5) = \27.5M .
TR-27	NPV could not be independently reproduced from the source.	Added an explicitly labelled illustrative benefit ramp and 9% calculation.	Recalculates to \$9.1017M, shown as +\$9.10M.
TR-28	Source ROI and model payback could appear contradictory.	Separated the undefined 24-month ROI horizon from 38.9-month illustrative cash payback.	No longer presented as the same metric.
TR-29	Recommendation risked being interpreted as execution approval.	Changed it to a conditional recommendation for charter approval only.	Matches “movement toward charter” instruction.
TR-30	Detailed planning appeared to precede authorization.	Sequenced validation, authority completion and signatures before detailed planning artifacts.	Restores correct governance order.
TR-31	Charter was not visibly mapped to the JPEG.	Reorganized it around all six prescribed elements.	Purpose, scope, milestones/budget, risks/assumptions, authority and approval.
TR-32	Charter exceeded the two-to-four-page expectation.	Created a dedicated four-page A4 print charter.	Browser/PDF verification: exactly four pages.
TR-33	Charter status overstated authorization.	Set Version 1.0 Draft — Pending Approval.	No execution authority is claimed.
TR-34	Project Sponsor was incomplete/ambiguous.	Named Sheikh Moeen Akhtar as Project Sponsor and Course Trainer.	No unsupported bank title was assigned.
TR-35	Other executive identities were unavailable.	Used designation/function only for every other stakeholder and authority.	No personal identity was fabricated.
TR-36	Charter scope did not clearly separate inclusions and exclusions.	Added explicit in-scope and out-of-scope lists.	Includes four MVPs, governance and controls; excludes autonomous uses/core replacement.
TR-37	Milestone and budget evidence was not concise enough for a charter.	Added seven Month 1–24 milestones and the complete draft envelope.	Matches the source timeline and budget.
TR-38	Full TCO could be mistaken for immediate funding.	Set the initial release to not yet authorized and stated that the draft authorizes \$0.	Lifecycle ceiling and release are distinct.
TR-39	Top charter risks and assumptions were incomplete.	Added five priority risks/responses and foundational assumptions.	Matches the charter-image requirement.
TR-40	PM authority boundaries were not defined.	Added staffing, procurement, change, gate, escalation and financial-authority fields.	Directly addresses charter authority.
TR-41	Approval was represented by names rather than completed authorization.	Added signature, date, decision, release, ceiling and effective-date fields.	Formal approval remains visibly pending.
TR-42	Reviewer endorsement could be confused with a signature.	Stated that browser review records do not replace formal authorization.	Preserves governance integrity.
TR-43	Version/control information did not reflect reconciliation maturity.	Updated to the 31 July 2026 source-locked revision and Version 1.0 Draft charter.	Clear resubmission baseline.
TR-44	Unknown approvals could have been filled speculatively.	Left PM assignee, authority limits, funding release, signatures, dates and effective date pending.	Deliberate no-hallucination safeguard.

Validated Financial Baseline

PAIR	CAPEX	ANNUAL OPEX	FIVE-YEAR TCO	FIVE-YEAR NPV	RESULT
1 · Digital Assistant	\$3.5M	\$1.2M	\$9.5M	+\$1.8M	Source matched
2 · Lending Support	\$6.2M	\$1.8M	\$15.2M	+\$3.1M	Source matched
3 · Fraud Enhancement	\$7.8M	\$2.2M	\$18.8M	+\$4.3M	Source matched
4 · Internal Copilot	\$2.4M	\$1.9M	\$11.9M	−\$0.3M	Source matched

PAIR	CAPEX	ANNUAL OPEX	FIVE-YEAR TCO	FIVE-YEAR NPV	RESULT
5 · Integrated Ecosystem	\$11.5M	\$3.2M	\$27.5M	+\$9.1M	Source matched

Remaining External Authorization Actions

The content and structural reconciliation is complete. Formal execution authority remains intentionally pending until the Project Manager is assigned and the Project Sponsor/designated authorities complete the authority limits, initial funding release, signatures, dates and effective date. These items were not fabricated.

Validation Record

- All five financial rows matched against the DOCX.
- All weighted cells and totals recalculated successfully.
- Illustrative Pair 5 NPV recalculated to \$9.1017M at 9%.
- Illustrative cash payback recalculated to 38.9 months.
- Primary HTML passed structural checks with no duplicate IDs or browser runtime errors.
- Document switching, global search, theme controls and review-state logic passed browser testing.
- The charter PDF was rendered and visually inspected as exactly four A4 pages.